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REQUEST FOR PROPOSALS 
 

RENEWABLE AND ELECTRIFICATION FEASIBILITY STUDIES 
 
Summary 
 

The Regional District of the Okanagan-Similkameen (RDOS) is seeking a consultant to:  
 
 Perform energy audits, demand-side reviews, and renewable and electrification 

feasibility studies on facilities within the Regional District of Okanagan-Similkameen 
region.  

 Examine building energy use and assess feasible pathways towards NetZero through 
renewable installations with a focus on solar PV arrays, energy use reduction measures, 
and electrification of building systems.  

 Develop a corporate energy and climate action plan to guide implementing measures 
identified in the studies and develop a climate action pathway for the RDOS.   

 Conduct an in-depth assessment of electrifying the Emergency Operations Center 
building and providing energy backup via a 500kW electrical storage system. 

 Provide design for street lighting to electric vehicle charging station conversions in small 
communities. 

 
The project requires collaboration with academic and indigenous organizations. The 
selected consortium will support a trainee program, where students from partnered 
institutions and Indigenous groups assist in project tasks, fostering an inclusive and diverse 
workforce.  
 
Data gathered from the project results will be widely shared, contributing to the knowledge 
base of the feasibility of electrification, decarbonization, and renewable energy projects in 
community buildings in Canada. Furthermore, the data will support the development of 
projects such as municipal emergency backup power and streetlights to EV charging 
conversions. 
 
Proposals may be submitted to: 
 
Regional District of Okanagan-Similkameen, 
Reception, 101 Martin Street, Penticton BC V2A 5J9 
up to 2:00 pm local time on the closing date. 
 
Proposals may also be sent electronically with the subject: “Name of the Company - For 
RDOS Renewable and Electrification Feasibility Studies” to the following email address: 
 
 sustainability@rdos.bc.ca 

 
 
Questions will not be accepted or answered after 10th May 2024 @ 2:00 PM. 
 
*PROPOSALS WILL NOT BE OPENED IN PUBLIC * 
 
To submit a response to this RFP, the Respondent UMUSTU be registered as a Plan taker on 
the BC BID Website: 
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https://www.bcbid.gov.bc.ca/page.aspx/en/usr/login?ReturnUrl=%2fpage.aspx%2fen%2fbuy
%2fhomepage  
 
Only by being registered, can a Respondent be certain to receive addenda notifications. 
It is the Respondent’s (Plan taker’s) responsibility to acknowledge all Addenda. 
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1 RFP Contents 
This Request for Proposals (the “RFP”) is organized into the following parts: 
 Part A - Background  
 Part B - The Services – full details of the consulting Services required. 
 Part C - The RFP Process – the process for submissions, evaluation, and award of the 

Contract. 
 Part D - The Contract – the Contract the Regional District will enter with the selected 

Contractor. 
 Part E – RFP Forms – Sample forms a Respondent should use to submit the 

information necessary to evaluate the Respondent.  
 

2 Part A - Background 
The Regional District of Okanagan-Similkameen serves approximately 80,000 people in the 
Southern Interior of British Columbia. The constituent communities have a strong commitment 
to climate action and reducing the Regional District’s carbon footprint in support of the Pan-
Canadian Framework on Clean Growth.  
 
The RDOS has received funding from the Natural Resources Canada - Smart Renewables 
and Electrification Pathways Program to perform a series of demand-side reviews and 
renewable and electrification feasibility studies on 38 facilities within the Okanagan-
Similkameen region. The RDOS represents several smaller communities; and this project will 
assess facilities within 12 of these communitiesk. Facilities include ice arenas, recreation 
centres, fire service buildings, and waste management facilities. Several sections of street 
lighting will also be reviewed for EV charging conversion.  
 
The project will provide the RDOS with the knowledge and resources required to implement 
solar and other renewable projects within constituent communities, as well as tools and 
recommendations for reducing total energy use and converting key building systems to 
electricity. The RDOS represents 12 smaller communities that would not otherwise have the 
resources to employ the level of energy management and planning services this project 
provides. The area experiences a high frequency of forest fires, which disrupt the electrical 
grid. Renewable energy installations will improve the communities’ capacity and resilience to 
deal with power outages and other effects of climate change, including the ability to provide 
emergency cooling for the community in extreme heat events.  
 
The project is anticipated to reduce greenhouse gas emissions in the Canadian municipal 
sector, support the development of new renewable installation projects, and offer hands-on 
training and experience to the next generation of climate leaders. Through training, knowledge 
sharing, and advertisement, further development towards electrification and renewables can 
be made at multiple scales across the diverse Canadian landscape. It is hoped that the results 
of these studies may provide guidance to overcome gaps in renewable energy installation in 
regions across Canada and support the future development of renewables and electrification 
projects in a wide range of municipalities.   

 
 Definitions Used in RFP 
 

 

The following are definitions used in this RFP document.  Whenever one of 
the following terms is used with a capitalized first letter, the term shall have the 
meaning as set out below. 
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1.1. “Addenda” or “Addendum” means additional information or amendments to this RFP, 
issued by the RDOS in Section 4.2. 

1.2. “Contract” means a written contract for the provision of the Renewable and 
Electrification Feasibility Studies required by this RFP, executed between the RDOS 
and the successful Respondent. 

1.3.  “Proposal” means a Proposal submitted by a Respondent in response to this RFP. 
1.4. “RDOS” or “Regional District” means the Regional District of Okanagan-Similkameen. 
1.5. “Respondent” means a person or entity that submits a Proposal to this RFP. 
1.6. “RFP Closing Date and Time” means the date and time that Proposals to this RFP 

must be received in accordance with Section 4.2.2.  The time will be determined by the 
RDOS web clock. 

1.7. “RFP” means this Request for Proposals (Renewable and Electrification Feasibility 
Studies), including all forms. 

1.8. “Section” means the numbered section of the referenced part of this RFP. 
1.9. “Services” means the services which the RDOS seeks to be provided by the successful 

Respondent, as outlined in Schedule A. 
1.10. “Sub-Contractor” means a person, partnership, firm or corporation that the 

Respondent proposes to contract with to deliver part of the Services, in a subordinate 
relationship to the Respondent. 

1.11. “Renewable and Electrification Feasibility Studies Project” means the requirement 
that the RDOS seeks to be provided by the successful Respondent, as outlined in 
Schedule A. 

 
3 Part B – The Services  

 
 Scope of RFP 
 
The scope of work for this project consists of the following: 
1. Conduct data collection (greenhouse gas emissions, renewable energy sources, 

energy use electrical capacity determination, energy benchmarking, demand-side 
management assessment of the facility) on up to 47 sites (38 facilities with 9 street 
lighting areas). 

2. Performing energy modelling on select sites (up to 14 identified). 
3. Performing an electrification/renewable energy feasibility analysis on up to 21 

selected sites focusing on solar PV arrays. 
4. Development of a Corporate Energy and Climate Action Plan, including a 

comprehensive list of actionable energy conservation measures that will achieve 
cost and carbon emission reduction for selected sites. The Plan should include 
details on a pathway to Net Zero for the RDOS buildings and climate action for the 
RDOS. 

5. Conduct an in-depth analysis of a 500-kW electrical backup system for the 
emergency operations centre at 153 Estabrook Street, Penticton. 

6. Prepare a solar tender package for up to 39 sites.  
7. Preparation of a tender package for up to 9 sites for EV charger conversion of 

streetlights. 
8. Partner with post-secondary institutions and Indigenous Communities to select and 

hire two trainees for the project. On-site and off-site training with selected trainees, 
who will shadow the site leaders and be educated on the processes that take place 
on-site, as well as one-on-one training with the project engineers and technologists 
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on how to accomplish desktop analysis and energy modelling tasks, with training on 
PV Watts, Helioscope, RETScreen, and eQuest energy modelling tools.  

9. Partner with AEE and the Project Team to publish a paper highlighting barriers, 
solutions, and other key findings of studies performed on a wide range of building 
archetypes across Canada. This paper is to be shared across the AEE platform and 
in conferences. 

10. Final report development and delivery, with clear & actionable next steps for 
implementation of renewables. The report will be shared with partner municipalities 
and Natural Resources Canada. 

 
The energy conservation measures are required to examine all building systems, including 
mechanical, electrical, lighting, and envelope. This should result in a set of recommendations 
for each facility to significantly reduce energy use, improve demand-side management and 
allow the RDOS to ensure an optimal supply-side configuration is considered/installed. This 
will provide a holistic approach to minimizing energy use and GHG emissions and will ensure 
that renewable energy systems are designed as efficiently as possible.  
 
The renewable energy feasibility studies should determine the ideal sites, configurations, 
and costs associated with these projects to drive impactful and informed decision-making 
throughout the organization, which will ultimately result in more renewables being brought 
online. This project should focus on potential solar PV array installations and perform analysis 
on further options such as onsite storage, solar thermal, air source/ground heat pumps, and 
cogeneration projects. The audits will also examine the cost-effectiveness of utilizing street-
lighting EV chargers (as opposed to buildings) in rural municipal settings.  
 
The Corporate Energy and Climate Action Plan will utilize data obtained from the audits 
and feasibility studies to develop a long-term plan for community-owned buildings and 
facilities that incorporates further electrification and renewables projects, to achieve facility 
Net Zero emissions by 2050 and develop a corporate climate action plan for the RDOS.  
 
The trainees working on this project will support data collection, data entry, desktop analysis 
on renewables and demand-side management, energy modelling support, and report writing. 
This hands-on, practical experience will provide the trainees with the opportunity to transfer 
the skills and knowledge learned to further job opportunities, continued education, 
entrepreneurial ventures, and/or the development of renewables within their communities.   
 
The main project objectives are as follows: 
 Determine the feasibility of renewable energy, focusing on solar capacity, at selected 

facilities within the RDOS, increasing renewable potential within the communities. 
 Provide mentorship and training, both on-site and off-site, to students and Indigenous 

individuals who are studying or engaged in sustainability/renewable projects. 
 Provide economic opportunity and support sustainability projects in small Canadian 

municipalities, increasing resilience against the effects of climate change. 
 Baseline all buildings’ energy use and GHG emissions and set targets for reduction. 
 Identify demand-side management projects and electrification projects that will result in 

reduced energy demand and lower emissions within these facilities. 
 Establish a long-term Net Zero strategy that includes information and data required to 

install renewable energy systems on select buildings confidently, upgrade building 
systems to electric, and reduce overall energy use.  

 Identify, quantify, and propose solutions for barriers to NetZero pathway implementation.  
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 Share data obtained from studies in the form of papers, webinars, and conferences, 
increasing knowledge dissemination with relevant and interested stakeholders.  

 
Further expected project outcomes are detailed below and are critical for project success: 
 1 Indigenous member employed and trained by the consultant in the project team. 
 1 student employed and trained by the consultant in the project team. 
 50% female representation in the project leadership team 
 2 papers published by the consultant in the project team. 
 1 student-led capstone project by the consultant in the project team 
 
The list of sites and facilities to be reviewed as part of this project is found in Appendix 1. 
 
 Proposed Project Schedule  
 
The following is the proposed project schedule. It is expected the Respondent will provide a 
Gantt chart detailing their proposed schedule. 
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Table 1 - Milestone Dates for Project 

Project Task Description Outputs/Results Completion 
Date 

Request for Proposal Issued April 24, 
2024 

Contract Awarded (estimated) June 13, 
2024 

Project Kick-Off  Meet with stakeholders (partners, consultants, 
Indigenous Communities, trainees) to discuss 
project plans, establish a line of communication, 
and outline requirements, pain points, and 
schedule. 

 Establish clear next steps for data collection, 
information gathering, and subsequent site visits. 
Responsibility: RDOS and the Project Team 

Stakeholders will become 
acquainted, establishing a 
smooth line of communication for 
project requirements 

June 24, 
2024 

Trainee Selection, 
Project Plan 
Refinement 

 Interviews & resume review of all candidates for 
training and mentorship. 

 Introduce selected individuals to the project team 
& supply reference training material. 

 Develop engagement plan & goal planning 
process. 

 Collaboratively develop tailored training material 
for these individuals. 

 Individual tasks begin to be deployed (i.e., 
surveys, inventory, information collection, data 
collection, etc.). 

 Schedule established for ongoing meetings, and 
check-ins. 
Responsibility: The Project Team 

2 trainees to be selected for this 
project and begin their 
orientation.  
 
A contextualized training plan will 
be developed, the relationship 
between trainees and partner 
organizations established, and 
clear next steps for project tasks 
communicated.  
 
Ongoing training throughout the 
project. 

June 30, 
2024 
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Project Task Description Outputs/Results Completion 
Date 

Desktop Review of 
all Facilities, Climate 
Data, 
Interconnection & 
Utility  

 Utility data review. 
 Climate data review & analysis. 
 Geographic analysis. 
 Climate change vulnerability analysis. 
 Local interconnection and utility agreement 

review. 
Responsibility: RDOS and the Project Team 

Completed facility baseline 
profile with location and 
geography, utility governance, 
utility analysis, and climate data 
included 

August 31, 
2024 

Desktop Review and 
Analysis of 
Renewables  

 Determine transmission line capacity and 
potential upgrade costs for renewable energy 
development. 

 Solar PV land identification through land-use 
maps, Google maps, climate data, and 
Helioscope/PVWatts. 

 Review of all rooftop spaces on facilities for 
solar PV. 

 Wind power land identification land-use maps, 
Google Maps, climate data, and WindAtlas (or 
equivalent). 

 GeoThermal land identification through land-
use maps, Google Maps, climate data and 
GLD & Looplink software (or equivalent). 

 Biomass feedstock evaluation through land-
use maps, discussion with local Communities, 
and evaluation of appropriate technologies 
pending feedstocks. 

Responsibility: Project Team 

Opportunities for renewable 
opportunities will be identified 
and the next steps associated 
with how to gather more 
information, both on-site and 
following the site visits. 
 
The general feasibility of 
renewables will be determined. 

August 31, 
2024 

Desktop Review & 
Analysis of Demand-
Side Opportunities  

 Review of past energy audits. 
 Review of past building condition 

assessments. 
 Review of past contractor quotes. 
 Meeting with RDOS representatives and 

Trainees on observed demand-side 
opportunities. 

Responsibility: RDOS and the Project Team 

Opportunities for demand-side 
management opportunities will 
be identified, next steps for how 
to gather more information, both 
on-site and following the site 
visits. 

August 31, 
2024 
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Project Task Description Outputs/Results Completion 
Date 

On-site Assessment 
Management 

 Work with property managers to develop a 
schedule/deadline for on-site assessment(s). 

 Obtain utility data, facility use activities, etc.  
 Communicate schedule with trainees. 
 Prepare travel and accommodation requirements 

for on-site personnel.  
Responsibility: Project Team 

A clear schedule and plan will be 
created, and property managers 
and on-site contractors can 
prepare for assessment to 
ensure it goes as smoothly as 
possible 

August 31, 
2024 

On-site Renewables 
Assessment  

 Select site Solar PV assessments, guided by the 
desktop review. This will include measurements, 
surveying, general observations, SolarPath finder, 
potential thermal conductivity test, pictures of all 
potential sites, and samples taken of all biomass 
feedstocks. 
Responsibility: Project Team 

Will have detailed pictures of 
each site, measurements of key 
areas for renewables, samples of 
any biomass feedstock, 
measurements and flowrate of 
any micro-hydro stream, wind 
measurements, solar 
measurements (solar pathfinder), 
and an inventory and pictures of 
all relevant transmission and 
distribution infrastructure. 

October 31, 
2024 

On-site 
Electrification & 
Energy Efficiency 
Assessment  

 Site visits to confirm findings of past BCA & 
energy audit reports, and to gather more detailed 
information on larger capital cost projects that 
warrant further analysis. 

 Determine ideal locations for EV charging and 
observe electrical infrastructure. 

 Walkthrough of facilities to observe the 
layout/condition, and equipment inventory (HVAC, 
building envelope, electrical, roof, etc.). 

 Perform measurements and data collection 
required to cost and model energy efficiency and 
electrification projects. 

 Determine potential electrification projects. 
 Ongoing mentorship/shadowing of sustainability 

trainees. 
Responsibility: Project Team 

Will have an accurate inventory 
of all the information required to 
cost and determine the feasibility 
of electrification & demand-side 
management measures that can 
be implemented (i.e., lighting 
inventory, boiler/furnace 
specification, ducting analysis, 
building envelope 
measurements, etc.). Building to 
be ready for analysis. 

October 31, 
2024 
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Project Task Description Outputs/Results Completion 
Date 

Off-site Renewables 
Analysis  

 Following site visits, begin integrating the site 
observations and measurements into specific 
renewable energy models, and begin analysis 
on each specific renewable that was 
determined feasibility. 

 Sizing and high-level engineering of each 
renewable energy source. 

 Costing of each high-level renewable energy 
source 

 Feasibility study and analysis of each 
renewable energy source along with financial 
and environmental impact analysis on each. 

 Comparison of solar thermal and HE boiler 
design. 

Responsibility: Project Team 

Final models on all viable 
renewable energy resources will 
be completed, along with 
financial feasibility studies, 
environmental impact analysis, 
detailed costing of each project 
type, and a comparative analysis 
of all projects 

December 
15, 2024 

Off-site 
Electrification & 
Energy Efficiency 
Analysis  

 Following site visits, begin integrating the site 
observations and measurements into the 
specific energy models, and begin analysis on 
each specific electrification & demand-side 
management measure that was identified in 
the audit & on-site. 

 EV Charger recommendations and layout 
design. 

 Seeking contractor pricing on capital projects. 
 Creating cost estimates on low-hanging fruit 

projects. 
 Financial and environmental impact analysis 

on all measures. 
Responsibility: Project Team 

Will have a detailed list of 
demand-side management 
projects that will be equipped 
with financial, environmental, and 
social metrics, such as GHG 
reduced, capital cost, simple 
payback, net present value, etc. 
 
Contractor pricing on large 
capital projects 
 
Cost estimates on low-hanging 
fruit projects 
 
Financial and Environmental 
Impact analysis on all projects 

December 
15, 2024 
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Project Task Description Outputs/Results Completion 
Date 

Project Identification 
& Rankings 

 Once all projects have had their 
environmental, financial, and social impacts 
quantified, there will be a process of ranking 
the projects. 

 Determine a ranking matrix that encapsulates 
the context of respective facilities, including 
financial, social, and environmental. 

 Rank projects based on a matrix, and include 
variables such as budget, funding available, 
timeline, etc. 

 Work with communities and the RDOS to 
determine priorities. 

 Eliminate project ideas that are not feasible 
based on the above metrics. 

Responsibility: Project Team 

Development of a Corporate 
Energy and Climate Action Plan, 
including a ranked list of all 
projects, including renewable 
energy, energy efficiency, 
electrification & climate-related 
projects to drive climate action 
within the RDOS. 

January 31, 
2025 

Scenario Building & 
Targets 

 Based on the projects that have been 
identified, with the context of the facility 
capacity, goals, budget, and available funding, 
environmental targets will be set for GHG 
emissions. 

 With these targets in place, scenarios will be 
modelled with the existing project list to 
determine the most feasible and cost-effective 
pathways. 

Responsibility: Project Team 

Several scenarios of how to 
achieve the set targets, along 
with the associated financial and 
energy modelling.  
 
A timeline of projects and their 
associated costs, and next steps. 
 
A detailed path forward to 
implementing the projects. 
 

February 28, 
2025 

Next Steps & 
Timeline 
Development for 
Plan 

 Following the determination of all demand-side, 
renewable energy (building integrated, and small, 
medium, and large scale) infrastructure projects, 
along with facility sustainability projects, next 
steps will be determined for the plan to be 
comprehensive and have clear next steps.  

 Each capital project will be broken into several 
phases to ensure that all next steps are included, 
i.e., applying for permits, writing a Request-For-
Proposal, geotechnical testing, etc.   
Responsibility: RDOS and the Project Team 

There will be a clear pathway to 
achieving the facility targets for 
reducing the facility emissions 
through implementing 
renewables and energy 
efficiency. 

March 31, 
2025 
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Project Task Description Outputs/Results Completion 
Date 

Report Writing & 
Draft Report 

 Develop a first draft of a report with site data, 
analysis data, and recommendations for actions 
toward renewables, electrification, and energy 
reduction measures. 
Responsibility: RDOS and the Project Team 

 March 31, 
2025 

Research Paper 
Development and 
Submission 

 Work with trainees and partners to write and 
submit 2 papers to AEE journals based on 
findings from project studies. 
Responsibility: RDOS and the Project Team 

Data will be published in national 
journals, furthering knowledge 
sharing and dissemination 
among stakeholders. 

May 30, 
2025 

Presentation 
Development and 
Delivery 

 Determine relevant AEE and municipal 
conferences (early 2022). 

 Create a presentation based on study findings 
and high-level data. 
Responsibility: RDOS and the Project Team 

Data will be shared across 
multiple platforms and interested, 
and relevant stakeholders 
provided with information to 
perform their own 
feasibility/renewable projects. 
 
Identified barriers and proposed 
solutions for renewable and 
electrification adoption will be 
shared on a national and 
international scale 

May 30, 
2025 

Trainee Sign-Off  Compare the training plan with tasks 
completed/learned by trainees and ensure all 
modules have been completed. 

 Receive sign-off from trainees. 
Responsibility: RDOS, Trainee program leads 
and the Project Team  

Indigenous individuals and 
students have been trained & 
have the next steps determined 
in their efforts for further training 
and education. Students will 
develop and present a capstone 
project with support from the 
RDOS and the project team. 

June 30, 
2025 

Final Report  Submit the final report to the RDOS and NRCAN 
(a separate report may be required to ensure 
NRCAN requirements are met). 
Responsibility: RDOS and the Project Team 

Final report with assessment, 
analysis, and recommendations 
submitted. 
 
RDOS to review and assess for 
future actions towards renewable 
installations. 

June 30, 
2025 
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 Project invoicing 
The project will follow the invoicing schedule outlined below: 
 
- The payment schedule will be determined during the signing of the contract.  
 
 Form of Services Contract 

 
An example of the basic form of contract the Regional District proposes to enter for the 
contractor services is attached as Part D of this RFP.  The Regional District may require 
modifications to the form of the contract to address the specific requirements of this RFP, the 
content of the preferred proposal and subsequent negotiations. 
 
 No Contractual Obligations as a Result of RFP or Proposal 
 
This is a request for proposals only, and not a call for tenders or a request for binding offers.  
Nothing in this RFP is intended to constitute an offer of any kind by the Regional District and 
no contractual obligations whatsoever (including “Contract A”) shall arise because of the 
submission of a proposal in response to this RFP. 
 

4 Part C – RFP Process 
 
 Proposal Content 
 

4.1.1 Covering Letter 
A cover letter signed by an authorized representative of the Respondent, outlining the 
proposal, and stating that the information contained in the proposal accurately describes the 
services to be provided. 
 

4.1.2 Respondent’s Team  
A list of the individuals forming part of the Respondent’s team that is to provide the requested 
Respondent services, including a description of everyone’s role and a copy of each team 
member’s resume acting in a supervisory role. 
  

4.1.3 Scheduling 
The proposal shall include a schedule for the delivery of the Services which will work within 
the Milestone Dates provided in Table 1, on page 9. 
  

4.1.4 Fees & Disbursements 
The proposal will set out all fees and costs to be charged to the Regional District to complete 
the Renewable and Electrification Feasibility Studies project. Please refer to the “Price, 
Specification and Experience RFP Form” provided as an RFP Addendum.  
 
 RFP Process 
 

4.2.1 Questions Regarding this RFP 
Any question a Respondent has related to this RFP process must be submitted to the RDOS 
in writing (sustainability@rdos.bc.ca). Questions regarding this RFP must not be submitted to 
the RDOS via any other method.  Answers to questions received will be provided either 
directly to the Respondent or via an addendum to all Respondents, through the BC Bid 
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System.  Information obtained from any source other than the RDOS through the BC Bid 
System is unofficial and must not be relied upon as part of this RFP.   
 
All questions regarding this RFP must be submitted before the ‘Deadline for Questions’ 
detailed under Section 4.2.2 of this RFP. Questions received after the Deadline for Questions 
will be addressed if time permits.   
 
The Respondent is solely responsible for seeking any clarification required regarding this 
RFP, and the RDOS shall not be held responsible for any misunderstanding by the 
Respondent. 
 

4.2.2  Timetable 
This RFP process will run to the following timetable.  This timetable may be amended at the 
RDOS’s discretion through the issuance of addenda to this RFP. 
 
Table 2 – RFP Timetable 

Event Date 
Issue Date of this RFP 24th of April 2024 
Deadline for Questions 10th of May 2024, 2 pm 

PST 
Last Day for Issue of Addenda 17th of May 2024 
RFP Closing Date and Time 24th of May 2024, 2 pm 

PST 
Contract Awarded (estimated) 13th of June 2024 

 
Proposals may be submitted by hand to: 
 

Regional District of Okanagan-Similkameen, 
Reception, 101 Martin Street, Penticton BC   V2A 5J9 
 

up to 2:00 pm local time on the closing date. 
 
             Proposals may also be sent electronically to the following email address: 
 

Matt Weller – Sustainability Manager 
sustainability@rdos.bc.ca 

 
Please Note: Respondents are cautioned that the timing of their proposal submission is based 
on when the Proposal is received by the RDOS. Proposal submissions can be delayed due to file 
size, transmission speed and other factors.  For this reason, it is recommended that the 
Respondent(s) allow sufficient time to deliver or email their Proposal, including all attachments 
and other submission details.   
 
The RDOS assumes no responsibility for the receipt of Proposals where the instructions detailed 
above have not been complied with.  

 
 Amendment of a Proposal by Respondent 

A Respondent may amend a Proposal at any time up until the RFP Closing Date and Time.  
Amendments may be submitted in the same way as the original Proposal, as detailed in Section 
4.2 of this RFP.    
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 Withdrawal of a Proposal by Respondent 

A Respondent may withdraw a Proposal that is already submitted at any time throughout the RFP 
process, including after the Closing Date and Time.   To withdraw a Proposal before the Closing 
Date and Time, the Respondent must contact the RDOS in writing in the same manner as the 
original submission. To withdraw a Proposal after the Closing Date and Time, the Respondent 
shall submit a request in writing to:  

 
Attn:  

Matt Weller 
Sustainability Manager 
 
Regional District of Okanagan-Similkameen  
101 Martin Street, Penticton, B.C. V2A 5J9  

AND/OR sustainability@rdos.bc.ca 

4.4.1 Addenda Issued by the RDOS 
 

This RFP may only be amended by way of an Addendum issued in accordance with this 
Section.  At any time up until the Closing Date and Time, the RDOS may issue an 
Addendum to amend, clarify, or answer questions to this RFP.   Each Addendum will be 
issued through the BC Bid portal.  Each Addendum will form an integral part of this RFP.  
Respondents are solely responsible for checking for Addenda up until the Closing Date and 
Time.   If the RDOS deems it necessary to issue an Addendum after the Last Day for the 
Issue of Addenda, as detailed in Section 4.2.2, then the RDOS may extend the RFP Closing 
Date and Time to provide Respondents with more time to complete their Proposal. 
 
Respondents are required to acknowledge all addenda issued by the RDOS, using the 
Addenda Acknowledgement form, in Section 6 to be included with the Respondent’s 
submission. 

 
Send General and Technical Enquiries to: 

 
Email:  sustainability@rdos.bc.ca 

 
 Evaluation of Proposals & Award of Contract 

The RDOS will evaluate Proposals and selection of a successful Respondent in 
accordance with the process detailed in this Section.  Evaluation of Proposals will be by 
an evaluation committee which may include RDOS employees and/or Consultants.  The 
RDOS intends to enter a Contract with the Respondent who has met all mandatory 
criteria and who has the highest overall ranking based, on this evaluation process. 
 

4.5.1 Mandatory Criteria 
Proposals not clearly demonstrating that they meet the following mandatory criteria will be 
excluded from further consideration in the evaluation process. 
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Mandatory Criteria: 
The Proposal must be received by the RFP Closing Date and Time, in 
accordance with the requirements of Section 4.2.2 (timetable) and include 
the following information requested (see Price, Specification and 
Experience RFP Form): 
 Price, Specifications and Experience form  
 Exceptions to the contract form page  
 Addenda Acknowledgement form page  
 Conflict of interest form page  
 

 
4.5.2 Scored Criteria 

 
Proposals that meet all the Mandatory Criteria will be further assessed against the following 
scored criteria.  
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EVALUATION SCORE SHEET 
NOTES: 
 

  

 
Project:   Renewable and Electrification 
Feasibility Studies  

P
O

O
R

 

M
A

R
G

IN
A

L
 

F
A

IR
 

G
O

O
D

  

O
U

T
S

T
A

N
D

IN
G

 

T
O

T
A

L
 O

F
 1

00
 

Respondent: 

 

Criteria Weight 0.4 0.5 0.7 0.9 1 
MAX PTS 

100 

Experience and Qualifications 
 Respondent demonstrates 

experience on projects with 
similar scope and needs. 

 Qualification and experience  
 Strength of Team proposed. 
 Reference projects. 
 

35 

      

Pricing of Deliverables    45 
      

Schedule and flexibility in the 
delivery of the project 20 

      

EVALUATION TOTAL: 
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4.5.3 Scoring Method 
The following method will be used to score the criteria: 

 Price:  Price will be scored relative to other Respondents using the following 
formula:  

o Lowest Price ÷ Respondent’s Price × Weighting = Score 
Other Criteria:  All other criteria (except Price) will be scored by the evaluation 
committee, which will then be multiplied by the Weighting factor to provide a total 
weighted score out of 100 which includes price. 
 

4.5.4 Clarifications & Remedy Period 
Notwithstanding the requirements for mandatory criteria and scored criteria detailed above, 
the RDOS will allow the following remedies and clarifications at its sole discretion: 

 Remedy for missing submission requirements:  If the RDOS finds that a 
Proposal fails to meet all the submission requirements required of this RFP, 
then the RDOS may provide written notification to a Respondent which 
identifies the requirements not met and provides the Respondent with 48 hours 
to remedy and supply the requirements.  The 48 hours shall commence upon 
notification by the RDOS to the Respondent.  This option to remedy missing 
requirements shall not apply to Proposals not received by the RFP Closing Date 
and Time.  

 Clarification of Proposals:  During evaluation of the scored criteria, the RDOS 
may at its sole option, request further details or clarification from the 
Respondent and/or third parties, on aspects of a Proposal by way of a written 
request for clarification.  The written request shall clearly state the required 
clarification and time limit to supply the information requested.  Following 
receipt of the clarification information, the RDOS may use this information to 
reassess and/or re-score the Proposal according to the scored criteria. 
 

4.5.5 Ranking of Respondents: 
Following completion of the evaluation against the scored criteria, the weighted scores for 
each Proposal will be added together, and Proposals will be ranked according to their total 
weighted scores.  The Respondent with the highest-ranked Proposal will be invited to 
conclude a Contract with the RDOS.  If two or more Proposals have an equal total weighted 
score, then the Respondent with the Lowest Total Price will be invited to enter a Contract with 
the RDOS. 
 

4.5.6 Conclusion and Execution of a Contract 
Neither the RDOS nor any Respondent shall be legally bound to the other party until the 
execution of a written Contract or issuance of a Purchase Order.  Following an invitation to a 
Respondent, by the RDOS, to conclude a Contract, it is expected that the RDOS and that 
Respondent would enter discussions which may include, among other things: 

 Clarification or amendment to the requirements, plus any resulting price 
adjustments, based on items submitted in the Proposal. 

 Amendments to the terms and conditions, based on items submitted in the 
Proposal. 

The RDOS would seek to execute a Contract within 10 days of inviting the Respondent to 
conclude a Contract.  If the RDOS and the Respondent do not, for any reason, execute a 
Contract within this time, the RDOS may discontinue the process with that Respondent and 
invite the Respondent with the next-highest-ranked Proposal to conclude a Contract.  The 
RDOS may then continue this process until a Contract is executed, or there are no further 
Respondents, or the RDOS otherwise elects to cancel the RFP process entirely.  For clarity, 
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the RDOS may discontinue discussions with a Respondent if at any time the RDOS is of the 
view that it will not be able to conclude a Contract with that Respondent. 
 
 Other Terms & Conditions of this RFP Process 
The following terms and conditions shall also apply to this RFP: 
 

4.6.1 Proposals in English 
All Proposals are to be in the English language only. 
 

4.6.2 Only One Entity as Respondent 
The RDOS will accept Proposals where more than one organization or individual is proposed 
to deliver the service, so long as the Proposal identifies only one entity that will be the lead 
entity and will be the Respondent with the sole responsibility to perform the Contract if 
executed. Any other entity involved in delivering the Service should be listed as a 
Subcontractor.  The Respondent may include the Sub-Contractor and its resources as part of 
the Proposal and the RDOS will accept this, as presented in the Proposal, to perform the 
evaluation.  All Subcontractors to be used in the Service must be clearly identified in the 
Proposal. 
 

4.6.3 Proposals to Contain All Content in Prescribed Forms 
All information that Respondents wish to be evaluated must be contained within the submitted 
Proposal.  Proposals should not reference external content in other documents or websites.  
The RDOS may not consider any information which is not submitted within the Proposal, or 
the pre-prescribed forms set out in this RFP. 
 

4.6.4 References and Experience 
In evaluating a Respondent’s experience, as per the scored criteria, the RDOS may consider 
information provided by the Respondent’s clients on the projects submitted in the Proposal 
and may also consider the RDOS’s own experience with the Respondent. 
 

4.6.5 RFP Scope of Work is an Estimate Only 
While the RDOS has made every effort to ensure the accuracy of the requirements and/or 
services described in this RFP, the RDOS makes no guarantees as to the accuracy of the 
information provided.  Any quantities or measurements provided are estimates only and are 
provided to describe the general nature and scale of the Services.   Respondents must obtain 
all information they deem necessary, including verification of quantities or measurements to 
complete a Proposal. 
 

4.6.6 Respondent’s Expenses 
Respondents are solely responsible for their own expenses in participating in this RFP 
process, including costs in preparing a Proposal and for subsequent finalizations of an 
agreement with the RDOS, if required.  The RDOS will not be liable to any Respondent for 
any claims, whether for costs, expenses, damages, or losses incurred by the Respondent in 
preparing its Proposal, loss of anticipated profit in connection with any final Contract, or any 
matter whatsoever. 
 

4.6.7 Retention of Proposals and FOIPPA 
Proposals submitted to the RDOS will not be returned and will be retained by the RDOS and 
shall become the property of the RDOS upon submission. Respondents should note that the 
RDOS may choose to make public any part of this Proposal, or any Proposal and any 
executed contract-- including the Contractor name and total contract price-- and further that, 
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regardless of whether and the extent to which the RDOS elects to make anything available to 
the public, the RDOS would be required to disclose all or part of a Proposal or the executed 
contract pursuant to a request for disclosure under the Freedom of Information and Privacy 
Act (FOIPPA). Respondents should be aware of and review the RDOS’s obligations under 
FOIPPA and the RDOS’s limited ability to refuse to disclose third-party information under 
Section 21 of FOIPPA. 
 

4.6.8 Notification and Feedback to Unsuccessful Respondents 
Notification of awards shall be made via the BC Bid portal.  Unsuccessful Respondents may then 
request a feedback email or telephone call with an RDOS representative to obtain feedback on 
how their Proposal faired in the evaluation.  Such requests for feedback must be made within 30 
days of notification of the RFP results. Details of feedback provided will be at the RDOS’s sole 
discretion to protect the confidentiality of other Respondents and the RDOS’s commercial interest.   

 
4.6.9 Conflict of Interest 
All Respondents must disclose an actual or potential conflict of interest by completing the Conflict-
of-Interest form, included on page 32, that is requested of Respondents when submitting a 
Proposal.  The RDOS may, at its sole discretion, disqualify any Respondent from this RFP 
process, if it determines that the Respondent’s conduct, situation, or relationship (including 
relationships of the Respondent’s employees and RDOS employees) creates or could be 
perceived to create a conflict of interest. 

 
The RDOS may rescind or terminate a Contract entered if it subsequently determines that the 
Respondent failed to declare an actual or potential conflict of interest during this RFP process. 
 
4.6.10 Confidentiality 
All information provided to Respondents by the RDOS as part of this RFP process is the sole 
property of the RDOS and must not be disclosed further without the written permission of the 
RDOS. 
 
4.6.11 Ability to Cancel RFP 
Although the RDOS fully intends to conclude a Contract because of this RFP, the RDOS may at 
its sole discretion, cancel or amend this RFP process at any time without any liability to any 
Respondent. 
 
4.6.12 Governing Law and Trade Agreements 
This RFP is governed by the laws of the Province of British Columbia and any other agreements 
which exist between the Province of British Columbia and other jurisdictions. 
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5 Part D – The Contract 
 
SERVICES CONTRACT FOR “EXAMPLE”  
 
 
THIS AGREEMENT dated the    day of      , 201_. 
 
BETWEEN:    REGIONAL DISTRICT OF OKANAGAN-SIMILKAMEEN 
   101 Martin St 
                                    PENTICTON, BC V2A 5J9 
   (the “District”) 
 
 
AND:   COMPANY 
   address  
 
   (the “Contractor”) 
 
GIVEN THAT the District wishes to engage the Contractor to provide certain services to the 
District and the Contractor wishes to contract with the District to provide such services to the 
District, THIS AGREEMENT is evidence that in consideration of $1.00 paid by each party to 
the other, and other good and valuable consideration, (the receipt and sufficiency each party 
acknowledges), the District and the Contractor agree as follows: 
 

1. Definitions 
 
In this Agreement, in addition to the words defined above, 
 “Contractor’s Proposal” means the Contractor's written proposal to the District for 

performance of the Services, dated ___________, a copy of which is attached. 
 “District Representative” means __________ or such other person as the District may 

appoint in writing. 
 “Governmental Approvals” means any licenses, permits, consents, authorizations, 

certificates, operating certificates and other approvals of any kind from any 
Governmental Authority that are required for or in connection with the performance of 
the Services. 

 “Governmental Authority” means any federal, provincial, local or other government or 
governmental agency, authority, board, bureau or commission. 

 “Personnel” means any individuals identified by name in the Contractor’s Quotation and 
any individuals employed or otherwise engaged by the Contractor to perform the 
Services with the prior consent of the District; 

 “RFP” means the Request for Proposals for the services issued by the District 
dated_______________. 

 “Services” means the services and work described in the RFP, including all acts, 
services and work necessary to achieve the objectives set out in the RFP. 

 “Specifications” means the specifications and other requirements for the Services set out 
in the RFP. 

 “Standards” means any and all laws, enactments, bylaws, statutes, regulations, rules, 
orders, permits, licenses, codes, building codes, professional standards and 
specifications (including Canadian Standards Association standards) applicable to the 
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provision of the Services, as they are in force from time to time or in the latest current 
version, as the case may be. 

 
2. Contractor Services 
 
 The Contractor shall perform the Services and shall do so in accordance with the 
Specifications, all Standards and the terms of this Agreement.  
 
The Contractor shall: 
 supply all labour, machinery, equipment, tools, supplies, material, labour and other 

services and things necessary to perform the Services in accordance with this 
Agreement; 

 obtain, maintain in good standing and comply with the terms of all Governmental 
Approvals; 

 perform promptly and safely all of its obligations under this Agreement;  
 be just and faithful in the performance of its obligations under this Agreement, in its 

dealings with the public and in its dealings with the District and the District 
Representative; 

 promptly pay amounts owing to the District under this Agreement when due; and 
 pay all costs and expenses whatsoever associated with performing the Services and its 

other obligations under this Agreement. 
 
2.1       Project Scope Modifications 
 
The contractor is advised that the District may modify elements of the project scope where 
these modifications are in the best interests of the District. This may include deletion of 
certain tasks/deliverables, and/or cancellation of the project. The District will ensure the 
contractors are paid all eligible fees for works completed to the date of any proposed 
modification. Where unanticipated delays occur (for any reason) that impact (delay) aspects 
of the contractors work program, the contractor shall not seek compensation for said delays. 
Further, no additional works shall be undertaken in relation to this assignment without the 
prior written approval of District staff. 
 

3. Term 
 
 This Agreement shall commence on ________________ and expire on 
_________________. 
 

4. Contractor Personnel 
 
 The Contractor will perform the Services using only the Personnel named in the 
Contractor’s Proposal, unless otherwise approved in writing by the District Representative. 
 
5. Warranty as to Quality of Services 
 
 The Contractor represents and warrants to the District that the Contractor and the 
Personnel have the education, training, skill, experience and resources necessary to 
perform the Services in accordance with this Agreement and the Contractor acknowledges 
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and agrees that the District has entered into this Agreement relying on the representations and 
warranties in this section. 
 
6. Remuneration & Reimbursement 
 
 The District shall pay the Contractor for the performance of the Services as follows: 
 
 [Identify fees/disbursements or reference schedule or Contractor’s Quotation] 
 
7. Taxes 
 
 The District shall be responsible for paying any goods and services taxes, harmonized 
sales taxes and provincial sales taxes payable with respect to the provision of the services 
to the District. 
 

8. Invoices & Payment 
 
 Not more than once each month, the Contractor may deliver an invoice to the District, in 
respect of the immediately preceding month, setting out the aggregate amount of fees and 
disbursements claimed for Services performed in that preceding month.  The District shall, to 
the extent the District is satisfied the fees and disbursements are for Services satisfactorily 
performed by the Contractor, pay the Contractor the fees and disbursements claimed in any 
invoice delivered in accordance with this section, within 30 days after delivery of such invoice to 
the District.  
 
9. Hold Back or Set Off 
 
 The District may hold back payment or set off against payment if, in the opinion of the 
District acting reasonably, the Contractor has failed to comply with any requirements of the 
Contract.  
  

10. District's Representative 
 
 The District appoints the District Representative as the only person authorized by the 
District to communicate with the Contractor in respect of this Agreement.  The District shall 
not be bound to the Contractor by communication from any person other than the District 
Representative.   
 
11. Indemnity 
 
 The Contractor shall indemnify, and save harmless, the District, and its elected and 
appointed officials, employees, Contractors and agents, from and against all claims, losses, 
damages, costs, expenses (including legal fees and disbursements), liabilities, actions and 
proceedings, suffered, made, incurred, sustained, brought, prosecuted, threatened to be 
brought or prosecuted, in any manner caused by, based upon, occasioned by or attributable 
to, any willful or negligent act or omission, or other actionable wrong, on the part of the 
Contractor, its employees, Contractors or agents, connected with the performance or breach 
of this Agreement by the Contractor.  The Contractor’s obligations under this section shall 
survive the expiry or earlier termination of this Agreement 
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12. Workers Compensation 
 
 The Contractor shall, at all times, in providing the Services and otherwise performing its 
obligations under this Agreement, comply with the Workers Compensation Act (British 
Columbia) and all regulations and orders from time to time in force thereunder, including the 
Occupational Health and Safety Regulation, and, upon request from the District, provide 
evidence of any required registration under that Act and evidence of compliance with any 
requirement under that Act to make any payments or pay assessments.  
 

13. Insurance Requirements 
 
 The Contractor shall obtain and maintain during the currency of this Agreement 
commercial general liability insurance providing coverage for death, bodily injury, property 
loss and damage and all other losses arising out of or in connection with the provision of the 
Services in an amount not less than $5,000,000.00 per occurrence, or in such a greater 
amount as may be required by the District Representative from time to time, acting 
reasonably. 
 
 The Contractor shall cause all policies of insurance required to be taken out by it under 
this Agreement to be with insurance companies satisfactory to the District and to: 

a) name the District as additional insured 
b) include that the district is protected notwithstanding any act, neglect or 

misrepresentation by the Contractor which might otherwise result in the 
avoidance of a claim and that such policies are not affected or invalidated by any 
act, omission or negligence of any third party which is not within the knowledge 
or control of the insureds; 

c) be issued by an insurance company entitled to carry on the business of 
insurance under the laws of British Columbia; 

d) be primary and non-contributing with respect to any policies carried by the 
District and shall provide that any coverage carried by the District is in excess 
coverage;  

e) not be cancelled or materially changed without the insurer providing the District 
with 30 days written notice stating when such cancellation or change is to be 
effective; 

f) be maintained for a period of 12 months per occurrence; 
g) not include a deductible greater than $5,000.00 per occurrence; 
h) include a cross liability clause; and 
i) be on other terms acceptable to the District Representative, acting reasonably. 

 

14. Errors & Omissions Insurance 
 
 The Contractor shall, at the Contractor’s expense, establish and maintain professional 
errors and omissions insurance to the following minimum requirements: 
 
Minimum Insurance 

(a) Contractor Services for projects  
 not exceeding $500,000 in value ------------------------------ $1,000,000 

(b) Contractor Services for projects 
 exceeding $500,000 in value ----------------------------------- $2,000,000 
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*The Maximum deductible in all categories shall be $50,000/$100,000 
 
The Contractor accepts responsibility for the acts and omissions of all Sub-Contractors it 
may engage in rendering the Service on the Project. 
 
The Contractor’s professional errors and omissions insurance shall remain in force for the 
life of the Project and for twenty-four (24) months after substantial completion, and shall 
contain the following endorsement to provide the The District with prior notice of changes 
and cancellations. 
 
“The Insurer and the Insured Contractor shall provide written notice to be delivered by hand, 
or sent by registered mail to the The District at least thirty (30) days in advance of the 
activation date of any proposed cancellation, change or amendment restricting coverage 
under this policy” 
 

15. Insurance Certificates 
 
 The Contractor shall provide the District with certificates of insurance confirming the 
placement and maintenance of the insurance, promptly after a request to do so from time to 
time by the District.  
 

16. District May Insure 
 
 If the Contractor fails to insure as required, the District may effect the insurance in the 
name and at the expense of the Contractor and the Contractor shall promptly repay the 
District all costs incurred by the District in doing so.  For clarity, the District has no obligation 
to effect such insurance. 
 
17. Termination at the District’s Discretion 
 
 The District may, in its sole discretion and without reason, terminate this Agreement 
upon notice to the Contractor.  If the District terminates this Agreement under this section, 
the Contractor shall be entitled to be paid for all Services satisfactorily performed by the 
Contractor up to the date of such termination in accordance with this Agreement.  The 
Contractor is not entitled to, and irrevocably waives and releases the District from any and 
all claims for, any damages or compensation for costs incurred, loss of profit or loss of 
opportunity, directly or indirectly arising out of termination of this Agreement. 
 
18. Termination for Default 
 
 The District may terminate all or any part of, the Services by giving notice of termination 
to the Contractor, which is effective upon delivery of the notice, if:  

a) the Contractor breaches this Agreement, and the Contractor has not cured the 
breach, within five days after notice of the breach is given to the Contractor by 
the District; or 

b) the Contractor becomes bankrupt or insolvent, a receiving order is made against 
the Contractor, an assignment is made for the benefit of its creditors, an order is 
made or resolution passed for the winding up or dissolution of the Contractor, or 
the Contractor takes the benefit of any enactment relating to bankrupt or 
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insolvent debtors. 
 

 Without limiting any other right or remedy available to the District, if the District 
terminates part or all of the Services under this section, the District may arrange, upon such 
terms and conditions and in such manner as the District considers appropriate, for 
performance of all or any part of the Services remaining to be completed, and the Contractor 
shall be liable to the District for any expenses reasonably and necessarily incurred by the 
District in engaging the services of another person to perform those Services (including the 
amount by which the fees, disbursements and other costs payable by the District exceed 
those that would have been payable to the Contractor for completion of the Services under 
this Agreement).  The District may set off against, and withhold from amounts due to the 
Contractor, such amounts as the District estimates shall be required to cover the District’s 
costs of correcting any breaches of the Contractor’s obligations under this Agreement and to 
be incurred by the District to complete all or any part of the Services. 
 
19. Records 
 
 The Contractor: 

a) shall keep proper accounts and records of its performance of the Services, 
including invoices, receipts and vouchers, which shall at all reasonable times be 
open to audit and inspection by the District, which may make copies and take 
extracts from the accounts and records; 

b) shall keep reasonably detailed records of performance of the Services, which 
shall at all reasonable times be open to inspection by the District, which may 
make copies and take extracts from the records; 

c) shall afford facilities and access to accounts and records for audit and inspection 
by the District and shall furnish the District with such information as the District 
may from time to time require regarding those documents; and 

d) shall preserve, and keep available for audit and inspection, all records described 
in this section for at least two years after completion of the Services, expiry of 
this Agreement or termination of this Agreement, whichever applies. 

 

20. Copyright & Intellectual Property 
 
 The Contractor irrevocably grants to the District the unrestricted license for the District to 
use and make copies of for the District’s purposes and activities any work whatsoever 
generated by or on behalf of the Contractor in performing the Services in which copyright 
may exist.  Without limiting the foregoing, the Contractor irrevocably grants to the District the 
unrestricted license for the District to use for the District’s purposes and activities all 
technical information and intellectual property, including inventions, conceived or developed, 
or first actually reduced to practice, in performing the Services.  For clarity, the licenses 
granted by this section shall survive the expiry or earlier termination of this Agreement. 
 
21. Agreement for Services 
 
 This is an agreement for the performance of services and the Contractor is engaged 
under this Agreement as an independent Contractor for the sole purpose of providing the 
Services.  This Agreement does not create a joint venture or partnership.  Neither the 
Contractor nor any of its employees or Contractors is engaged by the District as an agent of 
the District or has any authority to bind the District in any way whatsoever.    
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22. Withholding Taxes 
 
 The Contractor will be pay and remit, and otherwise be responsible for, all withholding 
taxes, income taxes, Canada Pension Plan contributions, employment insurance deductions 
and any other deductions required by the applicable provincial or federal statutes for the 
Contractor and any of its employees.  The Contractor agrees to indemnify and hold 
harmless the District should the District be required to pay any remittances described above. 
 
23. Assignment 
 
 The Contractor shall not assign this Agreement or the benefit hereof without the prior 
written consent of the District, at its sole discretion.   
 
24. Time of the Essence 
 
 Time is of the essence of this Agreement. 
 
 
25. Alternative Rights & Remedies 
 
 Exercise by a party to this Agreement of any right or remedy of that party, whether 
granted in or under this Agreement or at law or equity, does not limit or affect any other right 
or remedy of any kind, whatever its source, that the party may have against the other party 
and does not affect the right of the party exercising the right or remedy to exercise other 
rights or remedies against the other party. 
 
26. Notice 
 Any notice, direction, demand, approval, certificate or waiver which may be or is required 
to be given under this Agreement shall be in writing and delivered personally or by courier or 
sent by fax or e-mail, addressed as follows: 
a) To the District: 
  The Regional District of Okanagan-Similkameen 
  101 Martin St 
  Penticton, BC, V2A 5J9 
  Fax Number: (250)     
  E-mail Address:     
  Attention:       
b) To the Contractor: 
 
Fax Number: (250)     
E-mail Address:     
Attention:       
 
 or to such other address, e-mail address or fax number of which notice has been given 
as provided in this section. 
 
 Any notice, direction, demand, approval or waiver delivered is to be considered given on 
the next business day after it is dispatched for delivery.  Any notice, direction, demand, 
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approval or waiver sent by fax or e-mail is to be considered given on the day it is sent, if that 
day is a business day and if that day is not a business day, it is to be considered given on 
the next business day after the date it is sent.  In this section, business day means a day 
other than a Saturday, Sunday or B.C. statutory holiday. 
 
27. Interpretation & Governing Law 
 
In this Agreement 

a) reference to the singular includes a reference to the plural, and vice versa, 
unless the context requires otherwise; 

b) reference to a particular numbered section or Schedule is a reference to the 
correspondingly numbered section or Schedule of this Agreement;  

c) the word "enactment" has the meaning given to it in the Interpretation Act (British 
Columbia) on the reference date of this Agreement; 

d) reference to any enactment is a reference to that enactment as amended, unless 
otherwise expressly provided; 

e) reference to a month is a reference to a calendar month; and 
f) section headings have been inserted for ease of reference only and are not to be 

used in interpreting this Agreement. 
 
 This Agreement is governed by, and is to be interpreted according to, the laws of British 
Columbia. 
 
28. Binding on Successors 
 
 This Agreement ensures to the benefit of and is binding upon the parties and their 
respective successors, trustees, administrators and receivers, despite any rule of law or equity 
to the contrary. 
 
29. Entire Agreement 
 
 This Agreement is the entire agreement between the parties and it terminates and 
supersedes all previous communications, representations, warranties, covenants and 
agreements, whether verbal or written, between the parties with respect to the subject 
matter of this Agreement. 
 
30. Waiver 
 
 Waiver of any default by either party shall be express and in writing to be effective, and a 
waiver of a particular default does not waive any other default. 
 
 As evidence of their agreement to be bound by this Agreement, the parties have 
executed this Agreement below, on the respective dates written below. 
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Regional District of Okanagan-
Similkameen 
by its authorized signatories: 
 
 
      
Jim Zaffino, CAO 
 
 
      
Mark Pendergraft, Chair 

  
 
 
 

 
[IF CONTRACTOR IS AN INDIVIDUAL] 

 
Signed, Sealed and Delivered in the 
presence of:  
 
      
Witness: 
 
      
Address: 
 
      
Occupation 

) 
) 
) 
) 
) 
) 
) 
) 
) 
) 

 
 
      
Name: 

 

[IF CONTRACTOR IS A CORPORATION] 

 
by its authorized signatories: 
 
      
Name: 
 
      
Name:  
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6 Part E – RFP Forms 
 
Refer to RFP Addendum, “Price, Specification and Experience RFP Form”, which contains 
the following:  
 

 Pricing, Specification and Experience Form 
 Addenda Form 
 Conflict of Interest form 
 Exceptions to Contract Form 
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7 Appendix A – Facility and Building Locations 
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Table 3 - Facility and Street Lighting Location List 

Facility/Location Address 
Data 
Collection 

Street 
Lighting/EV 
Conversion 

Solar Tender 
Packages 

Energy 
Modelling 

Electrification 
Study 

Renewable 
Feasibility 
Analysis 

RDOS Office & Community Facilities 
1. Office 

Building - 101 
Martin Street, 
Penticton 

101 Martin 
Street, 
Penticton 

Yes  Yes Yes Yes  Yes 

2. Naramata 
Water Office 

214/224 
Robinson 
Ave, 
Naramata 

Yes  Yes Yes Yes  Yes 

3. Community 
Services 
Office/Okanag
an Falls 
Visitor Centre 
– Okanagan 
Falls 

1109 
Willow St, 
Okanagan 
Falls 

Yes  Yes Yes Yes  Yes 

4. Sun Bowl 
Arena 

9301 
Hummingbi
rd Ln, 
Osoyoos 

Yes  Yes Yes Yes  Yes 

5. Osoyoos 
Museum 

8702 Main 
St, 
Osoyoos 

Yes  Yes Yes Yes  Yes 

6. Naramata 
Library/OAP/T
hrift Store 

3580 3 St, 
Naramata 

Yes  Yes    

7. Oliver Hockey 
Arena + Oliver 
Pool + Oliver 
Community 
Hall/Centre 

665 
McKinney 
Rd, Oliver 

Yes  Yes Yes Yes  Yes 

8. Oliver 
Hall/Bandshell 

6359 Park 
Dr, Oliver 

Yes  Yes Yes Yes  Yes 
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Facility/Location Address 
Data 
Collection 

Street 
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9. Kaleden 
Community 
Hall/Rec 
Centre/Library 

320 
Lakehill 
Road, 
Kaleden 

Yes  Yes  Yes  Yes 

10. Similkameen 
Recreation 
Centre 

311 9th 
Street, 
Keremeos 

Yes  Yes  Yes  Yes 

11. Similkameen 
Regional Pool 

703 4 St, 
Keremeos 

Yes  Yes Yes Yes Yes 

12. Princeton 
Arena 

167 Old 
Hedley Rd, 
Princeton 

Yes  Yes Yes Yes Yes 

13. Riverside 
Community 
Centre 

140-048 
Old Hedley 
Rd / Merritt 
Hwy / 148 
Old Hedley 
Rd, 
Princeton 

Yes  Yes Yes Yes Yes 

14. Tulameen Ice 
Rink 

132 1ST 
Princeton 
Rural 
Townsite of 
Tulameen 
Firehall 

Yes  Yes    

15. Campbell 
Mountain 
Landfill  

901 Spiller 
Rd, 
Penticton 

Yes  Yes    

16. The Lodge 1655 
Reservoir 
Road, 
Penticton 

Yes  Yes    

Parks Facilities 
17. Kenyon Park 

includes 
Kenyon House 

5332 8th 
Ave, 

Yes  Yes Yes Yes Yes 
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Okanagan 
Falls 

18. Lions Park 
Washrooms 

6607 Main 
St, Oliver 

Yes  Yes    

19. Oliver 
Community 
Park & 
Buildings 

6359 Park 
Dr, Oliver 

Yes  Yes    

20. Rotary Beach 
Washrooms 
Oliver 

6759 
Lakeside 
Drive 
(37013 
81st) 

Yes  Yes    

21. Kinsmen Park 
Washrooms 

255 Park 
Drive 
Oliver 

Yes  Yes    

22. Mariposa 
Park, West 
Bench 

394 
Vedette Dr, 
Penticton 

Yes  Yes    

23. Hedley Parks 
& Rec Woodlie 
Park  

Lots 19-23 
Scott Ave 
Hedley 

Yes  Yes    

24. Manitou Park - 
Naramata 

Dorothy 
Rd, 
Naramata 

Yes  Yes    

25. Okanagan 
Falls Wellness 
Centre  

1134 
Cedar 
Street, 
Okanagan 
Falls 

Yes  Yes    

26. Okanagan 
Falls - Lions 
Park 

650 
Railway 
Lane, 
Okanagan 
Falls 

Yes  Yes    
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27. Okanagan 
Falls - Keogan 
Park 

1525 
Cedar St, 
Okanagan 
Falls 

Yes  Yes    

28. Okanagan 
Falls - Christie 
Memorial Park 

7th Ave, 
Okanagan 
Falls 

Yes  Yes    

29. Kaleden Rec - 
Ponderosa 
Irrigation 

201 
Ponderosa 
Ave, 
Kaleden 

Yes  Yes    

30. Bath House 
Pioneer Park 
Kaleden 

201 
Ponderosa 
Ave, 
Kaleden 

Yes  Yes    

Fire Halls 
31. Naramata Fire 

Hall 
1096 
Lower 
Debeck 
Road, 
Naramata 

Yes  Yes  Yes Yes 

32. Tulameen Fire 
Hall 

132 1st 
Street, 
Tulameen  

Yes  Yes Yes Yes Yes 

33. Keremeos Fire 
Hall 

513 7th St, 
Keremeos 

Yes  Yes  Yes Yes 

34. Kaleden Fire 
Hall 

304 
Lakehill 
Road, 
Kaleden 

Yes  Yes  Yes Yes 

35. Coalmont Fire 
Hall 

Coalmont 
Rd, 
Coalmont 

Yes  Yes  Yes Yes 

36. Okanagan 
Falls Fire Hall 

5013 11th 
Ave, 

Yes  Yes  Yes Yes 
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37. Anarchist 
Mountain Fire 
Hall  

115 Grizzly 
Rd, 
Osoyoos 

Yes  Yes Yes Yes Yes 

38. Apex Fire Hall    Yes    
39. Willowbrook 

Fire Hall 
39450 
Willowbroo
k Rd, 
Okanagan-
Similkamee
n 

Yes  Yes Yes Yes Yes 

Street Lighting 
40. Keremeos 

Street Lights 
Schneider 
Rd, 
Keremeos 

Yes Yes     

41. Area G - Street 
Lights 

3 Main St, 
Olalla 

Yes Yes     

42. West Bench & 
Husula Lights 

West 
Bench 
Estates & 
Husula 
Highlands 

Yes Yes     

43. Heritage Hills 
Lights 

Heritage 
Hills 

Yes Yes     

44. Naramata 
Street Lights 

Naramata Yes Yes     

45. Princeton 
Arena – Street 
Lights 

167 Old 
Hedley Rd, 
Princeton 

Yes Yes     

46. West Bench 
Street Lights 

Westbench 
Drive, 
Penticton 

Yes Yes     

47. Osoyoos 
Lakeshore 
Lights 

Lakeshore 
Dr #16, 
Osoyoos 

Yes Yes     
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48. Oliver Park - 
Streetlights 

255 
Fairview 
Rd, Oliver 

Yes Yes     

TOTAL 47 9 39 14 21 21 
 


